

## NEC Engineering & Construction Contract :

### Contract Start-Up Workshop for better projects.

**Background :** As one of its 3 original objectives, NEC aims to stimulate good project management of contracts, thus increasing the likelihood of meeting it's time, cost and quality objectives. But

- (a) what do you actually have to do to achieve this ? and
- (b) what about bettering these objectives ?

This course, with a focus on implementation, provides the answers and is best delivered at start up of a contract to a joint team.

**As with all courses, this can be on NEC3 only, NEC3 with changes to 4th edition highlighted or purely on NEC4.**

#### Objectives :

- ❖ To give a balanced overview of the NEC family of contracts and how to use it to deliver to time, cost and quality (or better).
- ❖ For participants to come away with tangible actions and things you can do to improve your organisations performance on NEC projects

**Agenda :** This intense day covers :

- ❖ Overview of the NEC family of contracts, with a focus on the Engineering & Construction Contract.
  - ❖ Open book accounting under cost based contract &/or use of activity schedules under A.
  - ❖ Communications generally
  - ❖ The Accepted Programme.
  - ❖ Early warnings.
  - ❖ Compensation events : definitions, time scales & assessment.
- For each of these topics, we will cover :
- Briefly, what the contract clauses say.
  - What 'best practice' appears to be.
  - Discuss how you can implement this on your contracts.

**Tutor :** Dr Jon Broome BEng PhD MAPM  
managing consultant, **leading edge projects consulting ltd**

**Timing :** 09.00 – 17.00

**What previous participants say about this day :**

*“The quality of the training was second to none and everyone left with a thorough understanding of how to work with the contract. ... it really set the project team in the right direction and the project is looking like it will be a great success.”*

*“Training was very well received.*

*You pitched it at just the right level and made it very relevant to our scheme.*

*All said that they both enjoyed it and learnt something from it which they could apply to their role and therefore contribute to the successful delivery of the scheme.*

*It reinforced the importance to both parties of us working openly and collaboratively together.”*