
    www.jonbroome.com 
  

jon@leadingedgeprojects.co.uk           39, Hill Grove, Henleaze, Bristol. BS9 4RG. UK 
+ 44 (0) 7970 428 929   

Programming  under  the  
NEC  Engineering  &  Construction  Contract  

  

Aim  :  The  Accepted  Programme  has  been  described  as  the  beating  heart  of  the  NEC.  
Understanding  the  clauses  and  what  you  have  to  do,  whether  representing  the  
Client  or  the  Contractor,  both  protects  your  contractual  position  and,  if  
managed  collaboratively,  significantly  increases  the  likelihood  of  contract  
success.  

   This  intensive  one  day  course  is  therefore  aimed  at  those  who  need  a  detailed  
understanding  of  how  to  operate  the  programming  requirements  under  NEC.  

As  with  all  courses,  this  course  can  be  delivered  with  the  material  
based  on  an  NEC3  contract  only,  as  NEC3  with  changes  made  to  the  

4th  edition  highlighted,  or  as  an  NEC4  only  course.  
  

Objectives  :  At  the  end  of  the  course,  participants  should  :  
v   understand  why  and  how,  under  Engineering  and  Construction  Contract  (ECC),  
the  programme  becomes  the  key  management  and  commercial  tool  to  
demonstrate  both  the  detailed  plan  for  executing  the  works  and  the  
effect/entitlement  due  to  change,  

v   know  how  to  build  a  programme  up  from  first  principles,  
v   understand  the  detail  of  section  ‘3.  Time’  in  terms  of  what  should  be  in  a  
programme,  the  acceptance  process,  revising  the  programme  and  any  potential  
acceleration.  

v   appreciate  how  the  early  warning  and  compensation  event  processes  
contractually  and  practically  is  integrated  into  the  programme  to  give  full  
understanding  and  visibility  to  bothParties.  

As  a  result,  a  fully  up  to  date  useful  Accepted  Programme  should  become  the  reality  on  
any  Engineering  and  Construction  Contract  project.  
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Outline  Programme  :  
1.   Start-­Up  :  Objectives,  Agenda,  Introductions  

2.   Quick  review  of  NEC3  objectives  and  how  it  achieves  them.  

3.   Major  planning  considerations.  

4.   Building  up  a  programme  from  first  principles  

5.   Programme  requirements  within  the  ECC  contract.  

6.   Links,  types  of  float  +  critical  path.  

7.   Time  risk  allowance  

8.   Issues  associated  with  planning  under  ECC.  

9.   Early  warnings  &  Key  Dates.  

10.  Compensation  events  and  effect  on  Completion  Date  

11.  Programme  submissions  +  reporting.  

  

What  a  previous  participant  said  about  this  day  :  
“I  …  can  highly  recommend  it  (this  course)  for  those  of  you  who  are  working  

on  NEC  contracts.  The  style  of  presentation  was  very  relaxed  ...  ...  answering  

our  questions  clearly  and  precisely  ...  ...very  informative.  ...  .  I  have  been  on  

many  courses  but  I  can  honestly  say  this  was  one  of  the  best."  

  


