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NEC3  to  NEC4  Conversion  Course  
-­  An  independent  view  -­  

  

This  course  focuses  on  the  changes  made  from  the  3rd  third  edition  of  the  NEC3  
family  of  contracts  to  the  4th  edition.    

  
Objectives  :  For  participants  

v   to  be  aware  of  the  changes  made  to  the  family  of  documents  in  an  
impartial  way  i.e.  highlighting  the  good  and  the  bad;;  

v   to  identify  a  few  other  changes  (back)  that  participants  might  like  to  make;;  
v   to  know  what  changes  they  need  to  make  to  their  systems  and  actions  in  
order  to  comply  with  and  get  the  best  from  the  4th  edition.  

As  a  result,  participants  should  have  reasonable  knowledge  and  experience  of  using  
the  NEC3  family  of  contracts  in  order  to  understand  the  differences.  
  
Programme  :  

Session  1  :   NEC  overview  in  30  minutes,  highlighting  key  NEC4  changes  and  
new  terminology  across  the  family.  Areas  that  participants  want  to  
focus  on.  

Session  2  :   The  new  &  re-­named  contracts  :  overview  of  the  Design,  Build,  
Operate  Contract;;  and  the  Alliance  Contract.  A  missing  contract  ?  

Session  3  :   New  /  changes  to  the  secondary  options  :  changes  to  the  Dispute  
clauses  inc.  W3;;  Undertakings;;  Information  Modelling;;  Termination  
by  the  Client;;  Contractor  design  clauses  (&  a  missed  opportunity);;  
whole  life  costs  (what  about  benefits  ?);;  and  ECI.  

Session  4  :   General  changes  :  Provisions  for  IT  contract  administration  system.  
Details  for  non-­acceptance;;  Quality  Management  provisions;;  New  
‘boiler  plate’  clauses;;  changes  to  section  8.  

Session  5  :   Changes  to  payment  clauses  :  requirement  to  submit  payment  
application;;  progressive  review  of  Defined  Costs  under  options  C,  D  
&  E;;  final  account  certification.  Changes  to  the  two  Schedule  of  Cost  
Components  and  use  across  the  family.  

Session  6  :   Changes  to  the  clauses  to  do  with  managing  change  :  early  
warnings  and  the  ‘new’  Early  Warning  Register;;  a  few  changes  to  the  
programme  clauses  inc.  ‘deemed  acceptance’;;  compensation  events  :  
2  new  ones,  dividing  dates,  an  inexplicable  change  to  how  time  is  
assessed  and  shortened  process  in  the  ‘Short’  contracts.  

Session  7  :   Participant  review  and  actions.  
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Tutor  :     Dr  Jon  Broome  BEng  PhD  MAPM  

managing  consultant,  leading  edge projects  consulting  ltd  
  
Timings  :  

v   09.00      :  Start.  
v   11.00  -­  11.15   :  Coffee  
v   13.00  -­  13.45   :  Lunch  
v   15.15  -­  15.30   :  Tea  
v   17.00      :  Finish  

  
  

  


